FMSIB Quarterly Project Report for (June 30, 2012) Freight Mobility

FMSIB PROJECT # 58 Strategic Investment Board

Agency Name and Project Title

Port of Seattle’s Argo Yard Truck Project Description . .
This project provides safe truck access to the gate of Union Pacific’'s ARGO Yard

Roadway _ _ ; . :
from a newly designed Duwamish Ave S/East Marginal Way intersection,
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal
Avenue.

Contractor

N/A at this time

Recent Progress: Have a signed five-party MOU. The Port has assigned Project Manager Tim Leonard. Project Manager
has developed a project schedule and has begun early PE tasks. Port has completed a Local Agency Agreement to
obtain FMSIB funding. Port and City are completing discussions on details for connection of East Marginal Way Grade
Separation to Argo Yard Truck roadway under the WSDOT trestle.

Schedule and Scope changes: Project design has been delayed until the City and Port complete negotiations for the
connections under the WSDOT trestle. Design will be completed by late 2012/early 2013. Project is expected to be open in early
2014.

State funds will be utilized for: Project may utilize state funds for PE, RW and CN.

Environmental Impacts / Compliance Federal fund Impacts: None
Will complete SEPA checklist
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 4Q, 2012
RW Complete 4Q, 2012
Utilities (Water)
Utilities (Power, storm w.) 4Q, 2012
Structure
Site Prep
Demolitions (M1 & P1) 2Q, 2013
Groundbreaking 2Q, 2013
Open to Traffic 1Q, 2014 (FMSIB funding complete pre-2014) Opening tied to trestle
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total -
- - Date Planned Revised Actual
PE (incl. final design) | $253,000M 25% PE 912 | $450,000 $
ROW 12/12_| $400,000 $
0
Right-Of-Way $347,000M 35% Construction 113 | $144,645 $
Construction $394,645M 40% PE 12/12 $253,000 $
TOTAL $994,645M 100% ROW 12112 $347,000 $
Construction 12/13 $394,645 $
TOTAL $994,645 $994,645 $
Carry-over 09-11 $994,645 $994,645 $
Total 11-13 $994,645 $994,645 $
GRAND TOTAL $994,645 $994,645 $
A%ﬁpoifngﬁg;"fwt Dan Burke, Program Planner, 206-787-3376, burke.d@portseattle.org



mailto:burke.d@portseattle.org

